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INTER-OFFICE MEMO

TO: Information Services Policy Committee
FROM: Doug Thomas, Information Services Manager, Information Services
DATE: June 14, 2007
SUBJECT: Monthly Report

SYSTEMS DEVELOPMENT PROJECTS

1

InterLinc eGov

The Web Assgtant | coursework continuesto be prepared withfirg classes planned in the summer. The
Wi-Linc Commissonwill meet on 06/27/07 to givefind approval onthe Wi-Linc Report that will be given
to Councilman Cook and Mayor Beutler next month.  Terry continues to meet with the new InterLinc
Partners, (Windstream, KLKN, KFOR). All promotiona commitments have beenmet by the partners.
The StarTran bus dgns with the new logos arrived and have been mounted. as of two weeks ago.
Additiona promotiona ideas are being explored, including InterLinc bookmarksand event booths. After
medting withthe mayors staff this week, Phasel| of the InterLinc Action Center (Ombudsman) will begin
next month. The new ePay Parking optionthat will dlow the reloading of parking garage cards, and take
monthly payments via InterLinc is scheduled to go live assoon as new Wells Fargo accounts can be set
up. Salesfor ePay swvimming pool passestotaed over $119,000 compared to last years $48,762. Chris
will work on the ePay Parks Shdlter and Golf Reservations systems as time permits. County Weeds
I ngpection Systemthat went into productioninMay isworking well withthe Treo700'sthat utilize EVDO.
Terry attended the Computerworld Honors Program and received the Laureate Gold Medd in
Washington DC on 06/04/07.

County Attorney/Public Defender Case Management System
See |SPC datus report.

Equipment Management System
See |SPC status report.

Empagio Beta Project (Tesseract)
Project activities for production implementation are on schedule.

EnterpriseOne (PeopleSoft)
All upgradesto the software have been completed for this year and next fiscd year. The first month has
been very stable.



OPERATIONAL

The IBM z/890 Enterprise Server prime shift utilization was 47.98% in May compared
with 46.66% in April. Therewere 2,716,551 CICS transactions executed which included
422,943 web transactions.

The CJIS Alpha Server prime shift utilization was 61% in May compared to 59% in April.

The County PeopleSoft AS/400 prime shift utilization in May was 7.01% compared to 5.77%
in April. Disk utilizetion is57.98%.

The City Finance JDE AS400 prime shift utilization in May was 12.80% compared to 8.92%
in April. Disk utilization is 69.34%.

We implemented operating system software maintenance to the Lancaster Manor AS400
on Thursday, May 314, to bring it up to the same service level as the County PeopleSoft and
City JDE AS400's,
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COUNTY ATTORNEY/PUBLIC DEFENDER
CASE MANAGEMENT

Project Manager: Mark Wieting June 14, 2007
Analyst: Jim Jambor

Project Description:

The County Attorney currently has a case management system which was implemented asamain
frame system in 1985. The Public Defender’ s systemn, dso a mainframe system, was implemented
shortly thereafter. Both systems have served well, and over the years have had many
enhancements and changes performed. Both agencies would like to take advantage of new
technology to assist in their management of cases and Attorneys within the office. Thiswould be
especidly beneficid in the areas of document generation and communication with clients,
witnesses, defendants, victims, and other agencies. The new system should not lose any of the
functiondity of the current systems, should have the capability of sharing non-secured data
between the two agencies, and add more capabilities such as word processing, email, and the
web.

Current Events:

05/07 * DefenderData continued to complete requested modifications. At this point, all
effort is being put into getting the Public Defender up and running. The
implementation date of June 18th will not be redlized. Implementation is now
being set for the week of July 16th.

Future Events:
06/07 * DefenderData will continue to complete requested modifications.
History:

10/03 * System requirements were completed and approved by both agencies. The
project was put on hold by the County Board pending funding issues.

0105 * Board approva was given to continue with the project, however, dueto |.S.
commitments to other projects, work will be delayed for severd months.

10/05 * Representatives from both agencies, plus Information Services were present for a
demondtration of Justware from NewDawn Technologies. Thisis apackaged
software product for case management for Prosecutors and Defenders. It has
many very nice features, dthough, it lacks an evidence tracking module and a
Speedy trid calculator, which are two very important features that will be required
inanew sysem.



11/05 *

12/05 *

01/06 *

02/06 *

03/06 *

04/06

05/06 *

06/06 *

The web shdls were reviewed with staff from both the County Attorney and
Public Defender Offices. Both agencies have expressed a desire to have 1.S. write
the new system using the web shells, provided it has the desired functiondity. Of
course, time and cost will aso play important in thisdecison. We seem to have a
new account representative from NewDawn. | am waiting to find out who will be
our new representative.

Our NewDawn Account Representative is John Wilkins. | have taked to him a
few times and sent him our rules on speedy trid. | have asked for some bdlpark
pricing, but have not heard back from him yet. We met with Chris, Nick, and
Terry to discuss the feasability of some of the functions within the web shells.
Although, some of this has not been done yet, the generd fediing was that it could
be done within the web shell guides.

We had a demongtration of defenderData on January 25th. | think everyone who
took part was rather impressed, enough <o, that we have decided to pursue thisa
little further. We will be meeting in early February to decide what stepsto take
next. 1 will find out what the current operating costs for both systems are prior to
that mesting.

Both the County Attorney and Public Defender have created alist of additiona
questions for defenderData. | will be forwarding this on in early March.

DefenderData has responded positively to dl of our questions, saying they fed that
they can do our customization under their no-charge policy. We had another
demondtration of the system for afew people who were not present for the first
one.

After another demongtration from defenderData, it was decided to pursue this
system further. A data confidentiaity agreement was sgned by both parties, so
we sent dl of the file and record layouts, as well as complete data from the Public
Defender’s current system.  As soon as the County Attorney agreement is
received, we will send their datadso. DefenderDatawill be converting our data
to their database s0 that we may begin atest of their system.

The County Attorney has drawn up their confidentiaity agreement, and it was
sgned by DefenderData. All data files from the County Attorney system were
then sent so that they now have the complete set of data from both agencies.

All data from both the Public Defender and the County Attorney systems was sent
to DefenderData to be loaded into their database. After encountering some
problems with the delimiter in our interface files, a new delimiter was used and all
data was successfully sent to their server.



07/06

08/06

09/06

10/06

11/06

12/06

01/07

02/07

03/07

04/07

DefenderData continued to load our datainto their database. No other action was
taken on this project.

DefenderData continued to load our data into their database and should be
completed early next month.

DefenderData finished loading the data into their database and began screen
changes. Workload prevented them from moving very far on this project.

DefenderData completed initid screensto display our data and we viewed them
during a demongtration on October 6th.

No action was taken on this project as defenderData finished up some of their
production projects.

A demondration of both the current systems for the Public Defender and the
County Attorney was held for defenderData on December 1st. Thiswasto give
them some idea of how the systems are being used, and hopefully alittle ingght to
the behind the scenes workings. Samples of al documents printed interactively
were sent to them also.

DefenderData continues to make changes to the development system.

An ongte by defenderData staff was held February 6th - Sth. They ingdled a
development system on several PC’ s in the Public Defender and the County
Attorney’s offices, and alowed staff to use the system and provide feedback while
they performed requested changes. They |eft the system in place while they
returned to Utah, where they will be responding to additiona change requests as
they come up. They have sated that they fed the Public Defender could be live
by the end of March.

DefenderData continues to accept changes proposed by the Public Defender and
County Attorney. A spokesman for the company feds that the Public Defender
could be implemented by the end of May, 2007.

The Public Defender had a conference call with defenderDatato review alist of
change requests. They will categorize each request asto if it will be addressed
immediately, as part of a second phase, or will only be done per charge.



Project Manager:

Analyst:

Project Description:

CITY EQUIPMENT MANAGEMENT

Scott Zimmerman/Mark Wieting June 14, 2007
Chad Peters

Public Works has been looking to replace their current Equipment Management system, which isa
purchased package incorporating VSAM files. A new system, to be written by Information
Services will use browser based screen presentation with DB2 on the mainframe as the database
manager. It will include modules of UnitsEquipment, PartsInventory, Repair Orders, Gas/Fud,
Billing, and Depreciation/Replacement. 1t will dso dlow for participation of other agencies,
specific targets being Police Garage, Fire Department, StarTran, and Lancaster County
Maintenance, if they so desre. Where feasible and practicd, it shall make use of wirdess
technologies, bar codes/scanners, remote and internet access.

Current Events:

05/07 *

Future Events:
0e/07 *
History:

01/07 *

02/07 *

The database mapping was completed and a full conversion of production data
was performed successfully. We met with members of Fleet Services and they
have expressed their desire that |.S. develop the new system as opposed to a
purchased package. The screens for maintaining the validation tables have been
completed and work has begun on the Repair Orders and V ehicle master screens.

Continue coding and testing the new screens.

Mestings were held to review the current system and to discuss bottlenecks,
desired new festures, and flow of information between modules. Interviews were
held for Units, Parts, Repair Orders, and Gas/Fuel. Notes from these mesetings
are being assembled to be used in a Requirements Document.

Interviews continued for Billing, Budgeting, and Depreciation. Also, schedule
meetings with the other agenciesto get their input of additiona features. Work
was started on the Requirements document. Interviews were completed for all
modules, but some will require additiona follow up mestings.



03/07 *

04/07 *

The interview process for al modules was completed and work began on the
requirements. The team met with County Maintenance, Fire Department, Police
Garage, and StarTran to get an idea of how they are handling equipment and
maintenance, and to check out their interest in being included in this project. They
aso downloaded atrid copy of fleet management software from RTA to evduate
and plan on downloading another sample from IMS,

The SRD document was completed and will be sent to the customer for approval
in early May. We will be scheduling a demondiration of the software produced by
RTA inthe near future. Database table design was findized and work began
mapping data from the old files to the new tables.



